2009-Pay-2010 Assessment/Tax Billing Cycle - Brown County - Updated Wed 9/16/09

ID Date Type Task Name ‘ Actual/Projected | Actual/Projected | Required Finish ‘ Resource On Time |2008 [2009 [2010 [2011
Start Date Finish Date Date Name Status  [J[FIMIAIM[J]J]AISIOINIDIJ [FIMIAMIJ[JAISIOINID]J [FIMIAIMIJ [J A[SIOIN[D]J [FIM[AIM]J
0 2009-Pay-2010 Assessment/Tax Billing Cycle - Brown County NA NA NA s
1 Projected Submit 2008-pay-2009 real and personal property data to DLGF/LSA Wed 10/1/08 Tue 9/15/09 Wed 10/1/08 Assessor 0 ‘ :
2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Fri 3/20/09 Fri 3/20/09 Mon 3/2/09 Assessor @ <> {’3/2’20
3 Projected County submits workbook and ratio study Mon 3/23/09 Thu 12/31/09 Mon 5/18/09
4 Projected Conduct and approve county ratio study Fri 1/1/10 Thu 1/14/10 Mon 6/1/09 DLGF ] g
5 Projected Apply trending factors, review assessed values, and deliver final AV to Auditor Fri 1/15/10 Mon 2/1/10 Wed 7/1/09 Assessor o ‘ !} 7/1% |
6 Projected Apply deductions and exemptions Tue 2/2/10 Mon 3/1/10 Wed 7/29/09 Auditor ‘ = Eﬂ
7 Projected Submit TIF Neutralization forms (if applicable) Tue 2/2/10 Mon 3/1/10 Wed 7/29/09 Auditor ]
8 Projected Review and approve TIF Neutralization Tue 3/2/10 Wed 3/3/10 Fri 7/31/09 DLGF | |
9 Projected Certify net assessed values to DLGF Thu 3/4/10 Thu 3/4/10 Mon 8/3/09 Auditor o ‘ @ “;’3/3 |
10 Projected Prepare data extract files and submit 2009-pay-2010 real and personal property ti Tue 2/2/10 Tue 5/4/10 Thu 10/1/09 Assessor o‘ i} 101
11 Projected Prepare Form 15 data and submit to DLGF Wed 5/5/10 Thu 6/3/10 Mon 11/2/09 Assessor o‘ Q} 11/2
12 Projected Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units 0‘ 11/2
13 Projected File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units 0‘ @ 11/4
14 Projected Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor 0‘ & 1119
15 Projected Work unit budgets, levies, rates, and certify county budget order Fri 11/20/09 Wed 4/7/10 Mon 2/15/10 DLGF @‘ i /15
16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data tc Thu 4/8/10 Wed 5/5/10 Mon 3/15/10 Auditor @ @Egns
17 Projected Publish tax rates - 1st advertisement Thu 5/6/10 Wed 5/12/10 Mon 3/22/10 Treasurer I 0
18 Projected Publish tax rates - 2nd advertisement Thu 5/13/10 Wed 5/19/10 Mon 3/29/10 Treasurer I i
19 Projected Publish tax rates - 3rd advertisement Thu 5/20/10 Wed 5/26/10 Mon 4/5/10 Treasurer I g
20 Projected Prepare and mail tax bills Thu 5/27/10 Tue 6/15/10 Fri 4/23/10 Treasurer @ ‘ @ d/23
21 Projected Tax billing lead time - spring installment Tue 6/15/10 Fri 7/2/10 Mon 5/10/10 ] g
22 Projected Tax bills due - spring installment Fri 7/2110 Fri 7/2/10 Mon 5/10/10 @ @ 45v/1 07/2
23 Projected Make spring property tax distribution Mon 7/5/10 Tue 8/24/10 Wed 6/30/10 Auditor @ %/30
24 Projected Tax billing lead time - fall installment Tue 8/24/10 Tue 1/4/11 Wed 11/10/10
25 Projected Tax bills due - fall installment Tue 1/4/11 Tue 1/4/11 Wed 11/10/10 @ @ <U no4
26 Projected Make fall property tax distribution Wed 1/5/11 Thu 2/24/11 Fri 12/31/10 Auditor @‘ wzm
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Note: Tasks in BOLD have statutory deadlines.




